COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/01/2007

ESTIMATE SUMMARY 14:33:19
CONTID: C16240 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16240-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 53.0 DAYS TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
I-70 NO NAME TUNNEL REHAB PERCENT TIME: 13.52 ORIG TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
PROJECT NO: C0702-273
I-70 NO NAME TUNNEL REHAB
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
BTE CONCRETE FORMWORK LIMITED LIABILITY COMPANY PAY PERIOD ENDING 10/27/2007 DATE TIME STARTED 09/05/2007
P. 0. BOX 1944 DATE LET 08/09/2007 DATE WORK BEGAN
DATE AWARDED 08/23/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/05/2007 DATE ACCEPTED
GLENWOOD SPRINGS CO 81601 970/945-2431 DATE NOTICE TO PROCEED 09/05/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,976,324.00 PARTICIPATING $ 8,402.00 $ 2,160.00
AWARD PROJECT AMT: $ 2,753,004.00 NON-PARTICIPATING 412,315.00 248,995.00
PERCENT COMPLETE: 14.14% TOTAL EARNINGS 420,717.00 251,155.00
FUNDS AVAILABLE: $ 2,555,607.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 420,717.00 251,155.00
TOTAL CLAIMS: $ 0.00 RETATNAGE -10,821.51 -6,634.65
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 409,895.49 244,520.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 409,895.49 244,520.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 244,520.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16240-BID ESTIMATE RUN 11/01/2007
PROJECT: C0702-273 ESTIMATE NO: 0002 14:33:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 626-00000  *MOBILIZATION 1.000 0.250
LS 0.250 30,000.00
120,000.00000 0.500 60,000.00
0010 630-00000  *FLAGGING 500.000 57.500
HOUR 8.500 255.00
30.00000 66.000 1,980.00
0015 630-00007  *TRAFFIC CONTROL INSPECTION 150.000 8.000
DAY 27.000 4,050.00
150.00000 35.000 5,250.00
0020 630-00012  *TRAFFIC CONTROL MANAGEMENT 49.000 5.000
DAY 1.000 550.00
550.00000 6.000 3,300.00
0025 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 21.500
EACH 4.000 100.00
25.00000 25.500 637.50
0030 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0035 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0040 630-80360  *DRUM CHANNELIZING DEVICE 64.000 18.500
EACH 0.000 0.00
35.00000 18.500 647.50
0045 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 32.000 16.000
EACH 0.000 0.00
35.00000 16.000 560.00
0050 630-80370  CONCRETE BARRIER (TEMPORARY) 2,400.000 1,200.000
LF 0.000 0.00
25.00000 1,200.000 30,000.00
0055 630-80380  *TRAFFIC CONE 125.000 50.000
EACH 0.000 0.00

10.00000 50.000 500.00
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PCN: 16240-BID ESTIMATE RUN 11/01/2007
PROJECT: C0702-273 ESTIMATE NO: 0002 14:33:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0065 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70011 F/A PARTNERING 2,500.000 0.000
FA 1,490.000 1,490.00
1.00000 1,490.000 1,490.00
0085 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70034 F/A MCR LI #2 , CONCRETE PATCHING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 630-80359 PORTABLE MESSAGE SIGN PANEL MCR LI #3, PORTABLE 1.000 0.000
MESSAGE PANEL/DAY
DAY 1.000 350.00
350.00000 1.000 350.00
CAT 0200 CURRENT AMT $ 433,960.00 $ 36,795.00$ 113,715.00
CAT NO0300 STRUCTURES
0090 202-01140 REMOVAL OF GUARDRAIL TYPE 4 4,487.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0095 202-01170 REMOVAL OF GUARDRAIL TYPE 7 80.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0100 202-06520 REMOVAL OF EXISTING WALL PANELS 1.000 0.480
LS 0.270 48,600.00
180,000.00000 0.750 135,000.00
0105 211-05001 *CRACK PREPARATION (TYPE 1) 615.300 0.000
LF 615.300 92,295.00

150.00000 615.300 92,295.00
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PCN: 16240-BID ESTIMATE RUN 11/01/2007
PROJECT: C0702-273 ESTIMATE NO: 0002 14:33:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0110 211-05002 CRACK PREPARATION (TYPE 2) 1,426.100 0.000
LF 1,426.100 71,305.00
50.00000 1,426.100 71,305.00
0115 211-05003 CRACK PREPARATION (TYPE 3) 300.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0120 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
750.00000 0.000 0.00
0125 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 240.000 0.000
cY 0.000 0.00
300.00000 0.000 0.00
0130 601-50000 GLAZED WALL TILE 60,000.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0135 601-50010 GLAZED WALL TILE (SPARE) 55,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0140 602-00200 WELD REINFORCING STEEL 7,559.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0145 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 383.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0150 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 4,204.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0155 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,096.000 0.000
LF 0.000 0.00

4.00000 0.000 0.00
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PCN: 16240-BID ESTIMATE RUN 11/01/2007
PROJECT: €0702-273 ESTIMATE NO: 0002 14:33:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0160 613-01800 8 INCH ELECTRICAL CONDUIT (PLASTIC) 1,048.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 2,533,962.00 $ 212,200.00$ 298,600.00
CAT NO0400 CONSTRUCTION ENGINEERING
0165 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
6,242.00000 1.000 6,242.00
0170 900-00006 ADDED ITEM (DOLLAR)/ MCR LI #1 PROVIDE INTERNET 2,160.000 0.000
SERVICE
DOL 2,160.000 2,160.00
1.00000 2,160.000 2,160.00
CAT 0400 CURRENT AMT $ 8,402.00 $ 2,160.00$ 8,402.00
PROJECT TOTAL CURRENT AMT $ 2,976,324.00 $ 251,155.00$ 420,717.00



